233 South Wacker Drive

Ch Icago Metr0p0| |tan Suite 800, Sears Tower

Chicago, IL 60606

Agency for Planning P

» 312-454-0411 (fax)
www.cmap.illinois.gov

CMAQ Project Selection Committee Meeting
Annotated Agenda
February 27, 2009
1:00 p.m.

DuPage County Conference Room
233 S. Wacker Drive, Suite 800, Sears Tower
Chicago, Illinois

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmag/minutes.aspx

1.0 Call to Order and Introductions 1:00 p.m.
Ross Patronsky, Committee Chair

2.0 Agenda Changes and Announcements
ACTION REQUESTED: Information.

3.0 FY 2010 CMAQ Program
3.1 FY 2010 Proposal Summary
3.2 FY 2010 Program Mark

ACTION REQUESTED: Information.

4.0 Project Changes
4.1 Homer Glen — Homer Glen Community Bike Trail (TIP ID 12-06-0001)
The sponsor is requesting a cost increase. Staff recommends consideration of the increase.
4.2 Oak Park — Washington Blv from Lombard Ave to Home Ave (TIP ID 04-08-0004)
The sponsor is requesting a scope change and a cost increase. Staff recommends approval.
4.3 Geneva — Geneva North Central Trail (TIP ID 09-06-0001)
The sponsor is requesting a cost increase. Staff recommends advising the sponsor to
resubmit.
44 Addison - Mill Rd Bridge Sidewalk Project (TIP ID 08-06-0052)
The sponsor is requesting a cost increase. Staff recommends approval.
45 Orland Park - Commuter & Bicycle Bridge over LaGrange Rd/US45 at
IL7/Southwest Hwy (TIP ID 06-06-0002)
The sponsor is requesting cost increase. Staff recommends advising the sponsor to
resubmit.

4.6 Lake Co DOT - Everett Rd at Riverwoods Rd (TIP ID 10-06-0001)
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5.0

6.0

7.0

The sponsor is requesting cost increase. Staff recommends approval.
4.7 Lake Co DOT - Lewis Ave from Yorkhouse Rd to 14t St (TIP ID 10-06-0063)
The sponsor is requesting cost increase. Staff recommends consideration of the increase.
4.8 Lake Co DOT - IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd
(TIP ID 10-06-0062)
The sponsor is requesting cost increase. Staff recommends consideration of the increase.
49 Woodridge — Woodridge Heritage Parkway Bike Path Links (TIP ID 08-06-0006)

The sponsor is requesting cost increase. Staff recommends approval.
ACTION REQUESTED: Approval of staff recommendations.

Program Management

5.1 Consideration of FY 2007 and 2008 projects that have not met progress deadlines
The projects identified at the January 30t meeting for committee review will be considered.
Sponsors of these projects are expected to describe their situation to the committee.

ACTION REQUESTED: Action on funding of projects.

5.2 CMAQ program management recommendations
A status report will be given on the memorandum adopted at the January 30t meeting.

ACTION REQUESTED: Information

5.3 Reprogramming funds for project approved in FY 2006 and earlier
Staff has begun gathering information to reprogram the funds for these projects to the
appropriate fiscal year. A status report will be given.

ACTION REQUESTED: Information

5.4 Expected letting of CMAQ projects
Staff has begun gathering information on which CMAQ projects are slated for upcoming
lettings. A status report will be given.

ACTION REQUESTED: Information

Bicycle and Pedestrian Facility Evaluation and Ranking

The Bicycle and Pedestrian Task Force formed a working group that reviewed the methodologies
used to evaluate and rank bicycle and pedestrian project proposals for the CMAQ program. The
task force is making recommended changes to the methodologies for Project Selection Committee
consideration.

Public Comment

This is an opportunity for comments from members of the audience. The amount of time
available to speak will be at the chair’s discretion. It should be noted that the exact time for the
public comment period will immediately follow the last item on the agenda.
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8.0 Other Business

9.0 Next Meeting

The next meeting will be on call.

10.0 Adjournment

CMAQ Project Selection Committee Members:

Ross Patronsky, Chair Les Nunes Jeff Schielke
Martin Buehler Mark Pitstick
Luann Hamilton Mike Rogers

Attending CMAQ Project Selection Committee Meetings at Sears Tower:

CMAQ Project Selection Committee meetings are public meetings; the public is invited to
attend. Passes are available for people attending these meetings at the CMAP offices. If you
wish to attend but have not attended meeting regularly, please call or e-mail Doug Ferguson
(312-386-8824, dferguson@cmap.illinois.gov) in advance to be added to the list. For requests or
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.
A driver’s license, state ID, or passport will be required to enter.
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Chicago Metropolitan
Agency for Planning

Preliminary Count of FY 2010 CMAQ Proposals

Project Type Count
Bicycle Facility 52
Bicycle Parking & Encouragement 6
Bottleneck Elimination 6
Commuter Parking 4
Demonstration 3
Diesel Emissions Reduction 15
Intersection Improvement 44
Other 7
Parking Deck 4
Pedestrian Facility 20
Signal Interconnect 29
Transit Facility Improvement 6
Transit Service & Equipment 7
Transit Transfer 1
Total 204
FY 2009 Total 185

FY2010 Application Count.xls 2/20/2009



233 South Wacker Drive

Ch Icago Metr0p0| |tan Suite 800, Sears Tower

Chicago, IL 60606

Agency for Planning P

o 312-454-0411 (fax)
www.cmap.illinois.gov

MEMORANDUM
To: CMAQ Project Selection Committee
Date: February 26, 2009
From: Russell Pietrowiak, Associate Planner; Doug Ferguson, Associate Planner;
Re: CMAQ Project Change Requests

Nine projects have been submitted for changes. The net change in the federal amount
programmed resulting from the requests is $7,896,108. The sponsor’s requests are attached.

Homer Glen —- Homer Glen Community Bike Trail (TIP ID 12-06-0001)

The sponsor is requesting a cost increase in the amount of $787,716 federal for the above project.
The project was programmed as two parts. The main portion of the trail was programmed in
2006 in the amount of $328,730 federal and an extension to the trail was programmed in 2007 in
the amount of $352,000 federal. Both segments included engineering phases I and II and
construction and the combined total programmed for the project is $680,730 federal.

To date $112,000 has been obligated for phase I engineering. Both segments were included in
the phase I engineering and the PDR was submitted to IDOT for approval on September 30,
2008. On February 3, 2009 the Village received additional comments from IDOT that have
resulted in a need for some additional work and an update of the report which is expected to be
returned to IDOT in early March. The phase 2 contract plans will be submitted to IDOT as soon
as the Village receives approval on the PDR. The Village is planning on a summer/fall 2009
letting.

The cost increase is a result of additional project requirements discovered in phase I work and
an increase in material costs. The State and Federal requirements for vertical alignment of the
trail caused an increase in cost of grading, excavation and wetland mitigations. The number of
creek crossings for the project increased from three to five and additional hydraulic studies
were required.

Since the project was analyzed as two separate parts in two different program years, the
combine project was re-ranked in both years. The attached revised ranking shows that in FY

cmaq09004.doc



2006 among bicycle facility projects that the combined project would rank 15% which drops it
below four projects that did not receive funding that year but ahead of four projects that did
receive funding. In 2007 the combined project would rank 19% which drops it below nine
projects that did not receive funding.

Recommendation to the CMAQ Project Selection Committee:

. Consider the cost increase for the Homer Glen — Homer Glen Community Bike Trail
(TIP ID 12-06-0001) in the amount of $787,716 federal for a total project funding
$1,468,446 federal ($1,835,558 total).

Oak Park — Washington Blv from Lombard Ave to Home Ave (TIP ID 04-08-0004)

The sponsor is requesting a cost increase in the amount of $43,529 federal and a scope change
that includes a fiber-optic interconnection of an additional traffic signal. The project was
programmed in 2008 for $32,000 federal for engineering and in 2009 for $213,000 federal for
construction. The project has obligated $31,883 for engineering.

The sponsor has stated that the cost increase is for costs associated with adding an additional
signal to this signal interconnect project. The project is scheduled to be let within the next three
months.

The project’s benefit ranking was re-evaluated. The cost per kilogram of VOC eliminated
increased from $889 to $1,045. The revised ranking changed from 10™ to 12%; ahead of four
other signal interconnect projects that received funding in 2008.

Recommendation to the CMAQ Project Selection Committee:

Consider approving the cost increase for the Village of Oak Park - Washington Blv from
Lombard Ave to Home Ave (TIP ID 04-08-0004) in the amount of $43,529 federal for total
project funding of $288,529 federal ($360,661 total).

Geneva — Geneva North Central Trail (TIP ID 09-06-0001)

The sponsor is requesting a cost increase in the amount of $224,000 federal. The project was
originally programmed in 2006 in the amount of $199,000 federal for engineering phase I and II
and construction. No funds have been obligated to date. Currently the project has sufficient
funds programmed to complete both engineering phases.

The sponsor has stated that the cost increase is for costs associated with construction of the bike
trail; specifically related to issues associated with stormwater management. In addition cost
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increases attributed to inflation, increased contingencies, and soft cost were also stated by the
sponsor. The sponsor has submitted the IDOT Local Agency Agreement for federal
participation for the preparation of the preliminary engineering.

The project’s benefit ranking was re-evaluated. The cost per ton of VOC eliminated increased
from 1,391,590 to 2,966,949. The revised ranking changed from 8% to 13 ahead of five other
bicycle facilities projects that received funding in 2006.

Recommendation to the CMAQ Project Selection Committee:

Consider advising the sponsor to resubmit its cost increase for the Geneva — Geneva North
Central Trail (TIP ID 09-06-0001) after engineering phase II is underway and project costs are
firmed.

Addison — Mill Rd Bridge Sidewalk Project (TIP ID 08-06-0052)

The sponsor is requesting a cost increase in the amount of $46,437 federal. The project was
originally programmed in 2007 in the amount of $205,200 federal, which was increased to
$390,360 federal after approval of a prior cost increase in September 2007. Funds in the amount
of $39,460 federal have been obligated for engineering phase II to date. The project is targeting
a late summer letting.

The sponsor has stated that the cost increase is for costs associated with a request made by
IDOT; specifically a Bridge Condition Report (BCR), a Preliminary Bridge Design and
Hydraulic Report (PBDHR) and a Type, Size, and Location (TSL) drawing and construction cost
increase due to time delays created by these requests.

The project’s benefit ranking was re-evaluated. The cost per kilogram of VOC eliminated
increased from 960 to 1,074. The revised ranking changed from 7% to 8" ahead of 5 other
pedestrian projects that received funding in 2007.

Recommendation to the CMAQ Project Selection Committee:

Consider approving the cost increase for the City of Addison — Mill Rd Bridge Sidewalk
Project (TIP ID 08-06-0052) in the amount of $46,437 federal for total project funding of
$436,797 federal ($545,996 total).

Orland Park - Commuter & Bicycle Bridge over LaGrange Rd/US45 at IL7/Southwest Hwy
(TIP ID 06-06-0002)

The sponsor is requesting a cost increase for the subject project in the amount of $664,000
federal. The project was programmed in 2006 for $464,000 federal for engineering phases I and

cmaq09004.doc 3



IT and construction of a pedestrian/bicycle bridge over LaGrange Rd/US 45 as part of an overall
project to widen LaGrange Rd. No funds for the project have been obligated to date; Orland
Park used their own funds for phase I engineering. Currently the project has sufficient funds
programmed to cover the cost of engineering phase II.

The widening of LaGrange Rd/US 45 required both the Southwest Hwy bridge and the Metra
railroad bridge over it to be reconstructed. The Southwest Hwy bridge has been completed.
The Metra bridge was to be rebuilt on a new alignment with the existing tracks to be relocated
to the south of the existing alignment. Since the Metra bridge is not funded for construction at
this time the subject project would not have the necessary connection for users to access the
train station on the westside of LaGrange Rd/US 45. The increased cost for construction and
phase II engineering is the result of providing necessary ramps and alignment to connect the
bridge with the commuter station. Construction material costs have also increased for the
project.

The project was re-ranked with the increased cost and the dollar per ton of VOC eliminated
increased from $7,631,976 to $18,553,596 and the rank changed from 16% to 20" which would
drop it below three projects that were not funded but above one project that was funded. The
sponsor did submit an FY 2010 application for the additional funding as well and construction
is indicated in 2011.

Recommendation to the CMAQ Project Selection Committee:

. Consider advising the sponsor to resubmit its cost increase for the Orland Park -
Commuter & Bicycle Bridge over LaGrange Rd/US45 at IL7/Southwest Hwy (TIP ID
06-06-0002) after engineering phase II is underway and project costs are firmed.

Lake Co DOT - Everett Rd at Riverwoods Rd (TIP ID 10-06-0001)

The sponsor is requesting a cost increase for the subject project in the amount of $993,210
federal. The project was programmed in 2006 for $936,000 federal for engineering phase I and
II, right-of-way acquisition and construction. The project has obligated $254,244 federal for
engineering phase I.

The project sponsor has indicated that the cost increase is the result of changes in the design
parameters and an increase in construction costs. The project is scheduled for the November 6,
2009 letting.

The project was re-ranked with the increased cost and the dollar per ton of VOC eliminated
increased from $788,713 to $1,625,633 and the rank changed from 1¢t to 2" which leave it above
four intersection improvement projects funded in 2006.

Recommendation to the CMAQ Project Selection Committee:
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. Consider approving the cost increase for Lake Co DOT - Everett Rd at Riverwoods Rd
(TIP ID 10-06-0001) in the amount of $993,201 federal for total project funding of
$1,929,210 federal ($2,411,513 total).

Lake Co DOT - Lewis Ave from Yorkhouse Rd to 14t St (TIP ID 10-06-0063)

The project sponsor is requesting a cost increase for the subject project in the amount of
$3,023,776 federal. This project was originally sponsored by the City of Waukegan and
transferred to Lake County DOT at the June 12, 2008 meeting. The project was programmed in
2007 for $121,296 federal in 2007 for engineering phase II and for $1,878,704 federal in 2008 for
construction. No funds have been obligated to date.

The sponsor indicated that the cost increase is the result of more accurate costs from recent
experiences with a similar project on Washington St in Waukegan. The project is scheduled for
either the November 6, 2009 letting or the January 15, 2010 letting.

The project was re-ranked with the increased cost and the dollar per kilogram of VOC
eliminated increased from $395 to $993 and the rank changed from 14" to 20t among 2007
signal interconnect projects. This would drop the project bellow six projects that were not
funded.

Recommendation to the CMAQ Project Selection Committee:

. Consider the cost increase for Lake Co DOT — Lewis Ave from Yorkhouse Rd to 14t St
(TIP ID 10-06-0063) in the amount of $3,023,776 federal for total project funding of
$5,023,776 federal ($6,279,720 total).

Lake Co DOT - IL 132/Grand Ave from IL 131/Green Bat Rd to IL 137/Sheridan Rd (TIP ID
10-06-0062)

The project sponsor is requesting a cost increase for the subject project in the amount of
$2,105,440 federal. This project was originally sponsored by the City of Waukegan and
transferred to Lake County DOT at the June 12, 2008 meeting. The project was programmed in
2007 for $78,400 federal in 2007 for engineering phase II and for $1,201,600 federal in 2008 for
construction. No funds have been obligated to date.

The sponsor indicated that the cost increase is the result of more accurate costs from recent
experiences with a similar project on Washington St in Waukegan. The project is scheduled for
either the November 6, 2009 letting or the January 15, 2010 letting.
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The project was re-ranked with the increased cost and the dollar per kilogram of VOC
eliminated increased from $395 to $993 and the rank changed from 11" to 19% among 2007
signal interconnect projects. This would drop the project bellow six projects that were not
funded.

Recommendation to the CMAQ Project Selection Committee:

. Consider he cost increase for Lake Co DOT - IL 132/Grand Ave from IL 131/Green Bat
Rd to IL 137/Sheridan Rd (TIP ID 10-06-0062) in the amount of $2,105,440 federal for
total project funding of $3,385,440 federal ($4,231,800 total).

Woodridge - Woodridge Heritage Parkway Bike Path Links (TIP ID 08-06-0006)

The sponsor is requesting a cost increase for the subject project in the amount of $8,000 federal.
The project was programmed in 2006 for $40,000 federal for engineering phase I and II and was
programmed in 2007 for $24,000 for construction engineering. The project had already secured
construction funding from the STP program in the amount of $220,000 federal.

The project had incurred delays due obtaining Army Corp Permits for wetland impacts and the
costs to complete phase I and II engineering increased. The additional funds need to complete
phase II engineering were obtained from the 2007 funds programmed at the recommendation of
CMAP staff. The project is on the March 6, 2009 letting and construction is expected to start in
April and be completed in May.

A revised ranking was not done for the increase due to minimal amount of funds being
requested. The project ranked 6% out of 28 bicycle facility projects considered for funding in
2007.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for the Woodridge Heritage Parkway Bike Path
Links (TIP ID 08-06-0006) in the amount of $8,000 federal for total project funding of
$72,000 federal ($90,000 total).
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ENGINEERING

Harry L. Gilmore, Jr., P.E.
Direct Line: (815) 412-2711
e-mail: hgilmore@reltd.com

January 5, 2008

Project 06-231

Mr. Ross Patronsky

Senior Planner

Chicago Metropolitan Agency for Planning
233 South Wacker Drive/Suite 800
Chicago, IL 60606

RE:  Homer Glen Community Bike Trail & East Extension
TIP Project ID#12-06-0001
Village of Homer Glen, Will County

Dear Mr. Patronsky:

As we have recently discussed, final copies of the Phase 1 Project Development Report (PDR)
were submitted to IDOT for approval on September 30, 2008, and we are awaiting receipt of
Design Approval for the project. Once this approval is obtained, we will immediately submit
Phase 2 contract plans for IDOT's review. The Village of Homer Glen desires construction to
take place in summer/fall 2009.

In regard to the project funding, $680,730 in CMAQ funds were programmed prior to design
commencing in 2006, representing 80% of the preliminary total project cost estimate of
$850,920 contained in the initial funding application. However, based upon the initial alignment
and hydraulic studies, several additional costs have been added to the project scope in order to
meet the State and Federal requirements for this project:

e IDOT/FHWA requirements for vertical alignment of the trail resulted in significant cost
increases for grading, excavation and wetland mitigations (i.e., wetland bank purchase).

e The detailed field survey confirmed that five creek crossings are necessary rather than
the three creek crossings anticipated in during the CMAQ application process. The
winding nature of the creeks in the project area was not as evident from the aerial
photos utilized during the original project application.

e The detailed hydraulic studies required to obtain approvals from IDOT/FHWA indicate a
$300,000 cost increase for structures above the preliminary estimates for the crossings.
These cost increases reflect the increased number and span length of the crossings
determined to be required.

In addition, industry-wide construction costs for transportation, concrete and hot-mix asphalt
pavement have increased dramatically since 2004, including 75% increases for hot-mix asphalt
items. These factors could not have been anticipated by the Village during its initial project
applications in 2004-05, and as such were not budgeted.

10045 W. Lincoln Highway < Frankfort, IL 60423-1272 < (815) 806-0300 < Fax (815) 806-0301 < www.reltd.com

BOURBONNAIS,IL  FRANKFORT,IL.  MINOOKA,IL  OTTAWA,IL  SOUTHHOLLAND,IL  MERRILLVILLE, IN



Mr. Ross Patronsky January 5, 2008
Chicago Metropolitan Agency for Planning Page 2 of 2

The attached table provides a summary of the original and current cost estimates, and identifies
the current funding shortfall. The Village of Homer Glen respectfully requests additional CMAQ
Funds for construction and engineering this project in the amount of $787,716; which would
result in an updated total Programmed CMAQ Funds of $1,468,446 for all phases of
engineering and construction.

The Village of Homer Glen is fully committed to the construction of this project. As indicated
above, all work is being coordinated with the lllinois Department of Transportation, District One.
The benefits of the Homer Glen Community Trail are significant to the Village and the region as
it will provide access for non-motorized travel to numerous recreational facilities, and form the
backbone of future trail systems to be connected to the Village.

We appreciate your consideration of this request. If you have any questions, or require a‘ny
additional information, please call or contact me via the above contact inforymation._ ,

Very truly yours,
ROBINSON ENGINEERING, LTD.
Harry L.\Gilmore, Jr., P.E.

Senior Project Manager
HLG:pc

Enclosures

Cc:  Ms. Paula Wallrich (Village of Homer Glen)
Mr. Hugh O’Hara (Will County Governmental League)
Mr. Chad Riddle (IDOT/District 1/Local Roads & Streets)
Mr. Aaron Fundich (REL)
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Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 12-06-0001
Description: Homer Glen Community Bike Trail

Ranking Computation

2006 Award - 2007 Award - 2009 Increase

Main Trail Trail Ext - Combined
Kilos VOC eliminated 129.7610 116.6666 246.4276
Cost $ 410,920 $ 440,000 $ 1,835,558
$/Kg VOC eliminated $ 3,167 $ 3,771 § 7,449
Rank 10 9 15 and 19
Project Expenses
Federal Share Total Fed % Basis

2006 Award - Main Trail $ 328,730 $ 410,920 80.0% Approved project
2007 Award - Trail Ext $ 352,000 $ 440,000 80.0% Approved project
2009 Increase - Combined $ 1,468,446 $ 1,835,558 80.0% Letter from Sponsor

Increase Amount $ 787,716 $ 984,638

Note:
The project was orginally programmed as a main trail in 2006 and a trail extension in 2007. The
increase is for the combine trail and extension.

12-06-0001 revised rank.xls 2/20/2009
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STRAND

ABSOCIATES. INC#*

O04-0g -cooYy

ENGINEERS

1170 South Houboit Road
Joliet, IL 60431

Phone: 815-744-4200
Fax; 815-744-4215

Office Locations

Madison, Wi
Joliet, IL
Louisville, KY
Lexington, KY
Mobile, AL
Columbus, IN
Columbus, OH
Indianapoks, IN
Milwaukee, WI
Cincinnati, OH

www.strand.com

January 23, 2009

Mr. Ross Patronsky—Chief of the CMAQ Program
Chicago Area Transportation Study

233 South Wacker, Suite 800

Chicago, Illinois 60606

Re:  Washington Boulevard CMAQ Interconnection
Request for Project Scope Change

Dear Mr. Patronsky:

The project scope for the Washington Boulevard CMAQ Interconnection Project
involves the fiber-optic interconnection of existing traffic signals within the Village of
Qak Park that are currently not included on the icons® Centralized Traffic Management
System. An amount of $245,000 (federal) was previously approved for engineering
services and construction costs for the project. The currently approved project scope
includes the following intersections:

e Five traffic signal installations along Washington Boulevard, from Home Avenue
to Lombard Avenue,

e Three traffic signal installations along Ridgeland Avenue from Augusta Street to
Lenox Street, and

e Two traffic signal installations along Jackson Boulevard from Ridgeland Avenue
to Highland Avenue.

The Village has recently installed a new traffic signal at the intersection of Harvard
Street and Oak Park Avenue. This new traffic signal would also need to be included on
the icons® system. The Village is requesting the project scope be revised to include the
fiber-optic interconnection of this new traffic signal to the existing interconnect system
along Oak Park Avenue. The additional cost to complete this work is $64, 755.

Enclosed please find an opinion of probable construction costs for the revised project
scope. The estimated cost of construction for the revised scope is $280,715. The
Village would like to complete the fiber-optic interconnection of all remaining traffic
signals and respectfully requests an increase ol $43,529 in the federal participation. A
total federal participation of $288,529 is needed. The total project funding 1s
summarized as follows:

RKK:RSAOLGTO0--679NG784\009\Wrd L T.CMAP. Ross Patronsky.ReqScopeChunge. §.23.09.doc
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STRAND Page 2
ASSOCIATES. INCH* Janual’y 23, 2009

ENGINEERS

Total Cost Federal Percent Local Percent
Share Share
Original Project Scope
Engineering (Phase II $79,946 $63,957 80 $15,989 20
and I1I)
Opinion of Probable  $215,960 $172,768 80 $43,192 20
Construction Costs

Total  $295,906 $236,725 80 $59,181 20

Revised Project Scope
Engineering (Phase 11 $79,946 $63,957 80 $15,989 20
and ITI)
Opinion of Probable  $280,715 $224,572 80 $56,143 20
Construction Costs
Total funds Requested $360,661 $288,529 80 $72,132 20

Previously Approved Federal Funds $245,000
Additional Federal Funds Requested $43,529

The anticipated project letting date is April 24, 2009. We look forward to the approval
of our request for additional funding. The additional funding will allow the Village to
provide a safe and welcoming entrance to the community.

Enclosed is a map of the Village’s traffic signal network, which should help you to
understand the issue. All of the 40 traffic signals are owned and maintained by the
Village.

Thank you for your assistance in the matter. Should you need any additional
information please feel free to contact me at 815-744-4200 or by e-mail at
raymond.kumapley@strand.com.

Sincerely,
Raymond Kumapley, P.E.
Enclosures

c/enc: Mr. Jim Budrick, P.E.—Village of Oak Park
Mr. Phil Marcyn—-IDOT Bureau of Local Roads and Streets

RKK;jrS\OL6700--6 79M6 784\009'Wrd\LT.CM AP.Ross Patronsky.ReqScopeChange 1.23.09.doc
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Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis

TIP ID: 04-08-0004
Description: Washington Blv from Lombard Ave to Home
Ave

Ranking Computation

2008 Award 2009 Increase

Kilos VOC eliminated 345.0242 345.0242
Cost $ 306,600 $ 360,661
$/Kilo VOC eliminated $ 889 $ 1,045
Rank 10 12

Project Expenses

Federal Share Total
2008 Award $ 245,000 $ 306,600
2009 Increase $ 288,529 $ 360,661

Increase Amount $ 43529 $ 54,061

04-08-0004 revised rank.xls

Fed % Basis
79.9% Approved project
80.0% Letter from Sponsor

2/20/2009
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DICK UNTCH

Director

Community Development
Email: duntch@geneva.il.us

22 South First Street
Geneva, Illinois 60134-2291
Phone: (630) 232-0818

Fax: (630) 232-1871

City of Geneva

January 26, 2009

Mr. Doug Ferguson

Chicago Metropolitan Agency for Planning
233 South Wacker Drive

Suite 800, Sears Tower

Chicago, Illinois 60606

Subject: Request for additional CMAQ grant funds to design and construct the Geneva North
Central Trail (2006 CMAQ Project) in Geneva, Illinois

Dear Mr. Ferguson:

The City of Geneva is the sponsor for the project, which is the centerpiece of the Geneva
Bikeway Implementation Plan. The Geneva Park District is also participating in the project.
The project would provide needed access to Wheeler Park and the Fox River Trail, and a north-
south route linking other bikeways in Geneva. The project consists of the construction of a 10
foot wide asphalt trail on 3,900 linear feet of abandoned railroad right-of-way corridor owned by
the City. The trail will extend north from the signalized intersection of 7" Street and Illinois
Route 38/State Street to the shared St. Charles/Geneva corporate limit line where it will connect
to the St. Charles Park District trail. Additionally, the project will include associated crosswalk
pedestrian signal improvements at Illinois Router 38/State Street, and crosswalks at Peyton and
Stevens Street.

The total estimated cost of the project in 2006 was $248,000, which did not include soft costs or
contingencies. The CMAQ funds approved for the project are in the amount of $199,000. The
estimated project costs included in the original CMAQ application are summarized as follows:

Original Estimated Project Costs — 2006 CMAQO Application

Phase I preliminary design $15,769
Phase II plans, specs and estimates 19,712
Construction costs 212.887
Total $248,368

The IDOT Local Agency Agreement for Federal Participation for the preparation of the project’s
preliminary engineering has been approved. The consulting civil engineering firm for the project
is Christopher B. Burke Engineering West. Ltd. (CBBEWL). As shown above, the original



2
estimated construction cost for the project was $212,887. The recent experience of CBBEWL
and the City in building similar trails indicates construction of the proposed trail will cost
$366,000. Additionally, we estimate the cost of the crosswalk pedestrian signal to be $22,000,
and the cost of the 2 pedestrian crosswalks to be $4,000. Accounting for soft costs,
contingencies and inflation would add $58,000, bringing the total construction cost to $450,000.
The City is under contract with CBBEWL to prepare Phase I preliminary engineering at a cost of
$44,750. The Phase I scope of work includes data collection and review, survey work, wetland
assessment, preliminary trail geometry, environmental survey request, project coordination and
public involvement. The estimated cost of Phase II engineering is $34,000. Overall, the
revisions to the estimated project costs reflect our team’s experience in building trails, accounts
for the complexities in addressing stormwater management requirements along the narrow trail
corridor, and considers the construction access challenges in building the trail through a fully
developed area of the City. In summary, the revised estimated project costs are as follows:

Revised Estimated Project Costs — 2009

Phase I preliminary design $44,750
Phase II plans, specs and estimates 34,000
Construction costs (+15% soft costs, contingencies, inflation) 450,000
Total $528,750

Accordingly, the City of Geneva respectfully requests additional CMAQ funds to complete the
project. Specifically, we request that the original $199,000 in CMAQ funds be increased to a
level of $423,000, or 80 percent of the $528,750 total cost. This would result in a local match of
$105,750. The additional CMAQ funds would allow the City to implement this high priority
bike trail in the City’s Adopted Bikeway Plan. Please don’t hesitate to contact me if you have
any questions.

Sincerely,

Dick Untch, Director of Community Development

C: Ross Patronsky, CMAP Senior Planner
Mary McKittrick, City Administrator
Dan Dinges, Director of Public Works
Jason Elias, Assistant Director of Public Works/City Engineer



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 09-06-0001
Description: Geneva North Central Trail

Ranking Computation

2006 Award 2009 Increase

Tons VOC eliminated 0.1782 0.1782
Cost $ 248,000 $ 528,750
$/Ton VOC eliminated  $ 1,391,590 $ 2,966,949
Rank 8 12
Project Expenses
Federal Share Total Fed % Basis
2006 Award $ 199,000 $ 248,000 80.2% Approved project
2009 Increase $ 423,000 $ 528,750 80.0% Letter from Sponsor
Increase Amount $ 224000 $ 280,750

09-06-0001 revised rank.xls

2/20/2009
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ek Village of Addison

ADVANTAGE!]

Community Development DepARTMENT
BUILDING o CODE ENFORCEMENT o ENGINEERING ¢ ZONING

February 5, 2009 .
Mr. Ross Patronsky, Chief of the CMAQ Program
Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, IL 60606
Subject: Mill Road Bridge Sidewalk Project, TIP: 08-06-0052

Village of Addison (Du Page County)
File: 63.91
Dear Mr. Patronsky:

We are requesting the CMAQ Project Selection Committee for an increase in funding relative to
the above-mentioned project in the amount of $46,437. The increases were unforeseen because of
the latest request of the lllinois Department of Transportation (IDOT), Springfield, Illinois for a
performance of a Bridge Condition Report (BCR), a Preliminary Bridge Design and Hydraulic
Report (PBDHR) and a Type, Size and Location (TSL) drawings.

The cost increases as shown on the attachments are as follows:
1. Phase Il Engineering- an additional $15,000 to complete the above request.
2. Construction- an additional $38,348 that represents an 11% increase due to the time delay
created by this request.
3. Phase III Engineering- an additional $4,646 that represents an 11% increase due to the
time delay created by this request

I hope the above stated reasons would merit a positive review by the Project Selection Committee
and | appreciate their efforts in considering this request. Please give me a call at (630) 693-7533,
if you have any questions. Thank you.

Village Engineer

1 Friendship Plaza  Addison, Illinois 60101-2786 Tel: (630) 5434100 Fax: (630) 543-3967
www.AddisonAdvantage.orgG



Mill Road Bridge Sidewalk Project

TIP ID: 08-06-0052
Location: Addison, Du Page County, lllinois
CMAQ Financing Summary Approved Funding Proposed Funding Increase
Total Cost | Federal Cost Total Cost Federal Cost
1/Phase 1 Engineering $0.00 $0.00 $0.00 $0.00
2 Phase 2 Engineering $61,710.00 | $49,368.00 $76,710.00 $61,368.00
4 Construction $384,000.00 | $307,200.00 $422,400.00 $337,920.00
5 Phase 3 Engineering $42,240.00 | $33,792.00 $46,886.40 $37,509.12
Total $487,950.00 | $390,360.00 $545,996.40 | $436,797.12
SAY $390,360.00 $436,797.00
REQUESTED CMAQ Funding Increase $46,437.00

JUSTIFICATION NOTES FOR THE INCREASE:

1. Pursuant to the request of the lilinois Dept. of Transportation Central Bureau of Bridges,
Springfield, lllinois for a performance of a Bridge Condition Report (BCR), a Preliminary
Bridge Design and Hydraulic Report (PBDHR) and a Type, Size and Location (TSL)

drawings.
2. Due to the time delay to perform this and bring it to a letting, the construction and

construction engineering costs had been updated by 11%.
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Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 08-06-0052
Description: Addison-Mill Rd Bridge Sidewalk Project

Ranking Computation

2007 Award 2007 Increase 2009 Increase

Kilos VOC eliminated 508.3045 508.3045 508.3045
Cost $ 256,500 $ 487,950 545996
$/Kilo VOC eliminated $ 505 $ 960 $ 1,074
Rank 6 7 8
Project Expenses

Federal Share Total Fed % Basis
2007 Award $ 205200 $ 256,500 80.0% Approved project
2007 Increase $ 390,360 $ 487,950 80.0% Letter from Sponsor
2009 Increase $ 436,797 $ 545,996 80.0% Letter from Sponsor
Increase Amount $ 46,437 $ 58,046

08-06-0052 revised rank.xls

2/20/2009
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MAYOR
Daniel J. McLaughlin

TRUSTEES
Bernard A. Murphy
Kathleen M. Fenton
Brad S. O’Halloran

James V. Dodge
Edward G. Schussler |l
Patricia Gira

VILLAGE CLERK
David P. Maher

14700 S. Ravinia Ave.
Orland Park, IL 60462
(708) 403-6100

VILLAGE HALL

January 23, 2009

Mr. Doug Ferguson

Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, IL 60606

Reference: Village of Orland
Section: 06-00064-00-BR
Project No.: CMM-8003(986)
Job No.: D-91-370-08

Dear Mr. Ferguson:

The Village of Orland Park would like to ask the CMAQ Committee to consider a
request for additional funding for construction of the above referenced project, a
commuter pedestrian/bicycle bridge over US Route 45 (LaGrange Road). The
original approved grant was for the construction of a bridge only. The bridge was
being proposed as part of an overall project to widen LaGrange Road.

As part of the widening of LaGrange Road the Southwest Highway and Metra
railroad bridge were to be re-built. The Southwest Highway Bridge is now
completed but the Metra Bridge, which has been designed, is not funded for
construction. The Metra Bridge was to be built on a new alignment with the
existing tracks to be relocated to the south of the existing alignment to save the
cost of a runaround. The new commuter station west of LaGrange Road was
sited so that these tracks could be shifted to the south on the new alignment. In
order to realign the tracks it was necessary to provide a retaining wall for new
embankment and roadbed for the tracks extending from LaGrange Road to the
new station platform. In our coordination effort with Metra during the Phase |
Study, Metra stated that a platform extension from the train station to the west
pedestrian bridge abutment would be feasible as long as certain separation
requirements were met. In the Phase | Study the design of the relocated tracks
and platform were approved as part of the Design Approval process.



Since the Metra Bridge is not funded for construction, the retaining wall and
embankment will not be built at this time. Therefore the pedestrian bridge will
have no connection for users to access the train station. In order to continue to
move forward with the pedestrian bridge over LaGrange Road we have re-
evaluated the requirements to complete the project. We have determined that
the construction cost of just the bridge has increased due to prices in
construction materials. Secondly, we have designed a ramping system from the
west abutment of the bridge to grade with a connection to an existing path that
the Village has already constructed from the train station to the east. The ramp
will be ADA accessible. The developer on the east side of LaGrange Road has
already constructed a pedestrian/bicycle path to the approximate location of the
east abutment. A short ramp would be required to meet the existing path grade.

We have reviewed our cost estimate for the project and determined that the new
total of Phase Il Design Engineering and Construction would be $1,410,000; this
amount includes the Phase ill Engineering. The difference between the new
total and the original grant is $830,000 ($664,000 in Federal dollars). As
mentioned early in this letter the revised cost is the result of increased material
costs and the need to provide the approach system to the bridge. Attached is a
detailed cost estimate for your review.

We are also providing you with some of the narrative and exhibits from the
original CMAQ submittal. The development on the east side of LaGrange Road
is built out from 142" Street to the railroad tracks and the 98 residential units in
that development have been completed. The bridge would serve thousands of
housing units to the east and would provide a safe crossing of LaGrange Road
for access to the expanded Metra service on the SouthWest Service Line.

We respectiully request your favorable response to our request for the additional
funding of this important link to our new commuter station and the joining of our
east and west bicycle systems. If you have any questions on this matter please
free to call me at 708-403-6155.

s

Pall G. Grimes
Village Manager

Sin

fmrs
09pgg./2009 CMAQ letter
Enclosure



COMMUTER AND BICYCLE BRIDGE OVER US 45

Pedestrian Bridge Construction Cost Estimate (2 -100' tuss spans - 10 foot out to out)

item Description Unit Quantity Unit Price Total
TRUSSES DELIVERED & ERECTED LSum 1 $400,000.00 | $400,000.00
CONCRETE SUPERSTRUCTURE cYy 37 $1,000.00 | $37,037.04
CONCRETE STRUCTURES cY 100 $750.00 | $75,000.00
R_EINFOHCEMENT STEEL LBS 22000 $1.75 $38,500.00
STRUCTURE EXCAVATION cY 350 $30.00 $10,500.00
___STEEL H-PILES LF 640 $55.00 $35,200.00
PEDESTRIAN BRIDGE RAIL LF 0 $150.00 $0.00
Sub-total $596,237.04
Contingencies @ 20% $119,247.41
Sub-total $715,484.44
Construction Engineering (10%) $71,548.44
T T =1 e —————
ITOTAL COST OF CONSTRUCTION ITEMS $787,032.89
Pedestrlan Bridge Approach Path and Ramp
Item Bescrlption Unit Quantit Unit Price Total
Yy
17* Precast Deck Beams SQ.FT.| 3000 $45.00 |$135,000.00
CONCRETE STRUCTURES CY 20 $750.00 | $15,177.50
REINFORCEMENT STEEL LBS 2000 $1.75 $3,500.00
DRILLED SHAFT cY 85 $600.00 $50,900.40
STRUCTURE EXCAVATION cY 320 $30.00 $9,600.00
PIPE HANDRAIL RAIL LF 800 $100.00 $80,000.00
1 1/2" BITUMINIOUS SURFACE | SQ. FT. [ 12000 $4.00 | $48,000.00
EARTH EXCAVATION cY 200 $15.00 $3,000.00
AGGREGATE BASE COURSE SY 600 $15.00 $9,000.00
Sub-total $354,177.90
Contingencies @ 20% $70,835.58
Sub-total $425,013.48
Construction Engineering {10%) $42,501.35
e e —————
OTAL COST OF CONSTRUCTION ITEMS $467,514.83
TOTAL PROJECT COST $1,254,547.72



VI.  PROJECT DESCRIPTION AND MAP
1. PLEASE DESCRIBE PROJECT

The Commuter & Bike Bridge over LaGrange Road is a critical element of a large transit oriented
district that is being developed in this location. LaGrange Road divides the district in two parts-
“Main Street Triangle” development around the new 143rd St, Metra Station to the east, and “Orland
Crossing” development on a 60 acre parcel to the west (attached Map 1). Together, these two
projects are slated to bring up to 500 residential units that are within walking distance of the new
train station.

Without the bridge, there are no safe connections for pedestrians, bicyclists and commuters
between these two developments, the Metra Station and neighborhoods to the east of LaGrange
Road. LaGrange Road, at four lanes and 47,000 cars a day, is already very unsafe for
pedestrian/bike crossing at grade. The road is planned to be widened to 6 travel lanes with a 130
feet r.o.w., making it even more unsafe to cross. If the bridge is not constructed, commuters will be
forced to cross at grade at the 142nd Street intersection, which is already in a HALIS area (attached
maps 2 through 6). Traffic projections for 2005 and 2010 at 142 Street and LaGrange Road show
that nearly all turning movements are expected to increase in traffic by more than 50% during peak
rush hour periods. High volumes of turning traffic will make this intersection significantly more
dangerous for pedestrian commuters and shoppers attempting to cross LaGrange Road at this
location.

The bridge is also critical for dispersing Metra commuter traffic evenly through this area. Metra
requires up to 900 spaces to serve the 143rd Street Station. Metra and the Village have planned to
distribute this parking to both sides of LaGrange Road to prevent further traffic congestion in the
area. Over 600 spaces have been completed on the west side next to the station, and about 100
spaces will remain in the adjacent historic district. The remaining 300 spaces are proposed to be in
a parking deck in the Orland Crossing development east of LaGrange Road. The commuter bridge
will provide a safe connection between this deck and the station on the other side of LaGrange.
Without the bridge, commuters living east of LaGrange Road will have to drive to the station,
adding traffic to some of the already congested intersections in the area.

This bridge will be the third in a series of rail and road bridges over LaGrange Road at this location.
The Southwest Highway Bridge has already been reconstructed for the future widening of LaGrange
Road. The Metra Bridge has been designed but not constructed due to lack of funding, Retaining
walls that were proposed as part of the Metra Bridge reconstruction are also not funded. Therefore,
access ramps to the pedestrian bridge need to be provided and to meet ADA requirements. The
attached cost estimate is broken out for the pedestrian bridge construction and the access ramp
construction,

LaGrange Road is a barrier between the 20 miles of bike paths to the east and the 8 miles to the
west. This bridge will provide the first safe connection between these two systems {attached map
7). The Tinley Creek Forest Preserves, and existing train in Palos Park, Palos Heights and Tinley
Park, would now be accessible to the residents living west of LaGrange Road. Metra commuters can
also have the option of riding their bicycles to the station instead of driving,
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Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 06-06-0002

Description: Orland Park-Commuter & Bicycle Bridge over LaGrange

Rd/US45 at IL7/Southwest Hwy
Ranking Computation

2006 Award 2009 Increase

Tons VOC eliminated 0.0760 0.0760
Cost $ 580,000 $ 1,410,000
$/Ton VOC eliminated $ 7,631,976 $ 18,553,596
Rank 16 20
Project Expenses
Federal Share Total Fed % Basis
2006 Award $ 464,000 $ 580,000 80.0% Approved project
2009 Increase $ 1,128,000 $ 1,410,000 80.0% Letter from Sponsor
Increase Amount $ 664,000 $ 830,000

06-06-0002 revised rank.xls

2/20/2009
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Division of Transportation

Martin G. Buehler, P.E.
Az, _ A
a ke Director of Transportation/County Enginser
. . inch Road
Everett Rd @ Riverwoods Rd [ntersection Improvement Cbererati Mo 0048 1361

TIP ID No. 10-06-0001 Phorie 847 377 7400

Fax 847 362 5290

January 29, 2009

Mr. Doug Ferguson

Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, Illinois 60606

Subject: Project: Everett Rd at Riverwoods Rd Funding Increase
Project Sponsor: Lake County Division of Transportation
TIP ID: 10-06-0001

Dear Mr. Ferguson:

The Lake County Division of Transportation (LCDOT) is requesting an increase in
funding for the Everett Road and Riverwoods Road roundabout project. The project
was granted $936,000 in Congestion Mitigation and Air Quality (CMAQ) funding in
2006 (total funding $1,170,000.00). The increase in CMAQ funding is being
requested as a result of changes in design parameters and increases in construction
costs. Therefore, | am respectfully requesting approval of a total cost increase to
$1,929,210 in CMAQ funding (total funding $2,411,513). A revised Estimate of Cost
has been enclosed for your reference. The target letting date for this project is
November 6, 2009.

If you have any questions or need further information, please contact Bruce
Christensen of my staff at (847) 377-7400.

Sincerely,

Director/County Engineer




Everett and Riverwoods Roundabout

Cost Estimate

ILEOM DESCRIPTION UNIT QUANTITY UNIT COST | TOTAL COST

1 |TREE REMOVAL UNIT 300 $22.00 $6,600.00]
2 EARTH EXCAVATION CUYD 7000 $30.00 SZl0,000.00I
3 HOT-MIX ASPHALT SURFACE REMOVAL 1 1/2" SQ YD 50 $5.00 $250.00I
4  |CONCRETE CURB AND GUTTER LSUM 1 $66,000.00 $66,000.00|
5 HOT-MIX ASPHALT SURFACE COURSE TON 810 $85.00 $68,850.00I
6 [HOT-MIX ASPHALT BINDER COURSE TON 4000 $80.00 S320,000.00I
7 |AGGREGATE BASE COURSE, TYPE A TON 15 $90.00 $1,350.00|
8 |AGGREGATE SUBGRADE 12" CUYD 6500 $20.00 $130,000.00|
9 [CONCRETE PAVEMENT TON 48 $240.00 $11,520.00|
10 [AGGREGATE SHOULDER SQYD 95 $35.00 $3,325.00|
11 [FABRIC FOR GROUND STABILIZATION FOOT 8000 $2.00 $16,000.00I
12 [SAWING PAVEMENT (FULL DEPTH) LSUM 66 $5.00 $330.00I
13 [BITUMINOUS MATERIALS (PRIME COAT) LSUM 1 $2,800.00 $2,800.00|
14 [LANDSCAPE RESTORATION LSUM 1| $132,000.00 $132,000.00|
15 [DRAINAGE LSUM 1| $185,000.00 $185,000.00|
16 [PAVEMENT MARKINGS LSUM 1 $6,000.00 SG,OO0.00I
17 [EROSION CONTROL ITEMS LSUM 1 $10,000.00 Sl0,000.00I
18 [MAINTENANCE OF TEMPORARY EROSION CONTROL SYSTEM LSUM 1 $28,000.00 $28,000.00|
19 [CONSTRUCTION LAYOUT LSUM 1 $26,000.00 $26,000.00|
20 |TRAFFIC CONTROL AND PROTECTION LSUM 1 $60,000.00 SG0,000.00I
21 |LCDOT STANDARD CONTINGENCY ITEMS LSUM 1 $8,400.00 $8,400.00|
22 |ENGINEERS FIELD OFFICE CAL MO 8 $2,500.00 SZ0,000.00I
23 |LIGHTING LS 1{ $100,000.00 SlO0,000.00I
24 [POROUS GRANULAR EMBANKMENT (UNDERCUT) CUYD 1200 $65.00 $78,000.00|
25 [CONTINGENCIES (20%) LSUM 1| $298,085.00 SZ98,085.00I
26 |RIGHT-OF-WAY ACQUISITIONS LSUM 1 $54,780.00 $54,780.00|
27 |LAND ACQUISITION PARCELS 4 $4,000.00 SlG,OO0.00I

CONSTRUCTION COST $1,859,290.00

TOTAL PHASE CMAQ FUNDS

|IPHASE COST LOCAL MATCH| REQUESTED

PHASE | ENGINEERING $254,244.00 $50,848.80| $203,395.20]

PHASE Il ENGINEERING $148,936.00 $29,787.20| $119,148.80

CONSTRUCTION AND CONSTRUCTION ENGINEERING $2,008,332.50| $401,666.50( $1,606,666.00

TOTAL PROJECT COSTS

$2,411,512.50

$482,302.50

$1,929,210.00]




CMAQ PROJECT MILESTONE SCHEDULE

Sponsor: Lake County Division of Transportation Contact Information
Project: Everett Road and Riverwoods Road Roundabout Municipal Contact Martin Buehler
Scope of Work: Roundabout construction at Everett Rd and Riverwoods Rd Council/Liaison Bruce Christensen
Section # : N/A Consultant Christopher B. Burke Engineering, Ltd.
TIP #: N/A Consultant Contact Mike Ziegler
TIP Year : N/A IDOT
Construction Cost $2,008,333
Completed? If Yes, When If No, When Is
(Yes/No) Completed? Completion Expected? Notes
Phase |
IDOT Phase | Kick-off Meeting
No N/A
1st State/Federal Coordination Meeting
No N/A
Categorical Exclusion Concurrence
No N/A
Design Variance Concurrence
No N/A
Submit Draft Phase | Report (PDR)
allow 3 to 6 months for IDOT review No N/A
Public Hearing/Meeting (or N/A)
No N/A
Submit Final Phase | Report (PDR)
allow 1 to 3 months for IDOT review No N/A
Phase | Design Approval
No N/A
Phase Il
Submit Pre-Final Plans and Estimates
allow 1 to 4 months for IDOT review No 15-May-09
Submit Final Plans (PS&E)
No 18-Sep-09
Right-of-Way (only complete if your project requires Right-of-Way)
Right-of-Way Kick-off Meeting
No N/A
ROW Negotiations Initiation
allow at least 9 to 18 months No N/A
ROW Acquisition Complete
No N/A
Construction Letting
No 6-Nov-09

See IDOT Local Roads' Mechanics of Project Management "Federal Aid Project Initiation to Completion" Flow Chart for sequence of events and estimated review times.

Prepared by: Melanie K. Johnson Date:

1/15/2009




Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis

TIP ID: 10-06-0001
Description:

Ranking Computation

2006 Award 2009 Increase

Lake Co DOT-Everett Rd at Riverwoods Rd

Tons VOC eliminated 1.4834 1.4834
Cost $ 1,170,000 $ 2,411,513
$/Ton VOC eliminated $ 788,713 $ 1,625,633
Rank 1 2
Project Expenses
Federal Share Total Fed % Basis
2006 Award $ 936,000 $ 1,170,000 80.0% Approved project
2009 Increase $ 1,929210 $ 2,411,513 80.0% Letter from Sponsor
Increase Amount $ 993210 $ 1,241,513

10-06-0001 revised rank.xls

2/26/2009
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Division of Transpotrtation

Martin G, Buehler, P.E.
Al | _ or PE.
Directer of Transportaticn/County Engineer
S akeCounty
. j Road
Lewis Avenue Interconnect mrelo, e 600481361
TIP ID No. 10-06-0063 Phone 847 377 7400

Fax 847 362 5280

January 29, 2009

Mr. Doug Ferguson

Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, lllinois 60606

Subject: Project: Lewis Avenue Funding Increase
Project Sponsor: Lake County Division of Transportation
TIP ID: 10-06-0063

Dear Mr, Ferguson:

The Lake County Division of Transportation (LCDOT) is requesting an increase in
funding for the Signal Interconnect Project on Lewis Avenue between Yorkhouse
Road and 14" Street. The project, initially submitted by the City of Waukegan, was
granted $2,000,000 in Congestion Mitigation and Air Quality (CMAQ) funding in 2006
(total funding $2,500,000). The increase in CMAQ funding being requested is based
on actual cost experience from a recent similar project on Washington Street in the
City of Waukegan. Therefore, | am respectfully requesting approval of a total cost
increase to $5,023,776 in CMAQ funding (total funding $6,279,720). A revised
Estimate of Cost has been enclosed for your reference. The project will either be let
on November 6, 2009 or January 15, 2010.

If you have any questions or need further information, please contact Bruce
Christensen of my staff at (847) 377-7400.

Sincerely,

{4(

Martin G. Buehler
Director/County Engineer




Lewis Avenue Signal Interconnect Project

Cost Estimate

ITEM
NO DESCRIPTION UNIT QUANTITY UNIT COST | TOTAL COST
1 |TEMPORARY TRAFFIC SIGNAL INSTALLATION EACH 12 $33,000.00| $396,000.00]
TRAFFIC SIGNAL MODERNIZATION (EVP AND VIDEO DETECTION
2 |EQUIPMENT) EACH 12| $320,000.00| $3,840,000.00
3 |REMOTE CONTROLLED VIDEO SYSTEM EACH 12 $20,000.00| $240,000.00]
4 [COMMUNICATIONS CABINET EACH 1 $50,000.00 $50,000.00]
TRAFFIC SIGNAL MODIFICATION (AT GREEN BAY ROAD AND
5 |SHERIDAN ROAD) EACH 2 $15,000.00 $30,000.00}
6 |[INTERCONNECT SYSTEM (CONDUIT AND CABLES) FOOT 29000 $35.00| $1,015,000.00
7 |CONTINGENCY (10%) EACH 1] $557,100.00f $557,100.00]
CONSTRUCTION COST $6,128,100.00
TOTAL PHASE CMAQ FUNDS
|PHASE COST LOCAL MATCH| REQUESTED
PHASE Il ENGINEERING $151,620.00 $30,324.00| $121,296.00
CONSTRUCTION $6,128,100.00| $1,225,620.00| $4,902,480.00
TOTAL PROJECT COSTS $6,279,720.00( $1,255,944.00| $5,023,776.00]




CMAQ PROJECT MILESTONE SCHEDULE

Sponsor: Lake County Division of Transportation Contact Information
Project: Lewis Avenue Signal Interconnect Project Municipal Contact Tony Khawaja
Scope of Work: Interconnection of traffic signals on Lewis Avenue Council/Liaison Bruce Christensen
Section # : N/A Consultant Christopher B. Burke Engineering, Ltd.
TIP #: N/A Consultant Contact Mike Ziegler
TIP Year : N/A IDOT
Construction Cost $6,128,100
Completed? If Yes, When If No, When Is
(Yes/No) Completed? Completion Expected? Notes
Phase |
IDOT Phase | Kick-off Meeting
No N/A
1st State/Federal Coordination Meeting
No N/A
Categorical Exclusion Concurrence
No N/A
Design Variance Concurrence
No N/A
Submit Draft Phase | Report (PDR)
allow 3 to 6 months for IDOT review No N/A
Public Hearing/Meeting (or N/A)
No N/A
Submit Final Phase | Report (PDR)
allow 1 to 3 months for IDOT review No N/A
Phase | Design Approval
No N/A
Phase Il
Submit Pre-Final Plans and Estimates
allow 1 to 4 months for IDOT review No 15-May-09
Submit Final Plans (PS&E)
No 18-Sep-09
Right-of-Way (only complete if your project requires Right-of-Way)
Right-of-Way Kick-off Meeting
No N/A
ROW Negotiations Initiation
allow at least 9 to 18 months No N/A
ROW Acquisition Complete
No N/A
Construction Letting
No 6-Nov-09

See IDOT Local Roads' Mechanics of Project Management "Federal Aid Project Initiation to Completion" Flow Chart for sequence of events and estimated review times.

Prepared by: Melanie K. Johnson Date:

1/27/2009




Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis

TIP ID: 10-06-0063
Description: Lake Co DOT-Lewis Ave from Yorkhouse Rd to
14th St

Ranking Computation

2007 Award 2009 Increase

Kilos VOC eliminated 6,324.8192 6,324.8192
Cost $ 2,500,000 $ 6,279,720
$/Kilo VOC eliminated $ 395 $ 993
Rank 14 20
Project Expenses
Federal Share Total Fed % Basis
2007 Award $ 2,000,000 $ 2,500,000 80.0% Approved project
2009 Increase $ 5,023,776 $ 6,279,720 80.0% Letter from Sponsor
Increase Amount $ 3,023,776 $ 3,779,720

10-06-0063 revised rank.xls

2/26/2009
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Division of Transportation

Martin G. Buehler, P.E.
a E(eCO U nt Directer cf Transportation/County Engineer
w Y
600 West Winchester Road
Grand AVGFIUB lnterconneCt Libertyville, lliinois 60048-1381

TIP ID No. 10-06-0062 Phone 847 377 7400

Fax 847 362 5280

January 29, 2009

Mr. Doug Ferguson

Chicago Metropolitan Agency for Pianning
233 South Wacker Drive, Suite 800
Chicago, lllincis 60606

Subject; Project: IL 132/Grand Avenue Funding Increase
Project Sponsor: l.ake County Division of Transportation
TIP ID: 10-06-0062

Dear Mr. Ferguson:

The Lake County Division of Transportation (LCDOT) is requesting an increase in
funding for the Signal Interconnect Project on IL 132/Grand Avenue between IL
131/Green Bay Road and IL 137/Sheridan Road. The project, initially submitted by
the City of Waukegan, was granted $1,280,000 in Congestion Mitigation and Air
Quality (CMAQ) funding in 2006 (total funding $1,600,000). The increase in CMAQ
funding being requested is based on actual cost experience from a recent similar
project on Washington Street in the City of Waukegan. Therefore, | am respectfully
requesting approval of a total cost increase to $3,385,440 in CMAQ funding (total
funding $4,231,800). A revised Estimate of Cost has been enclosed for your
reference. The project will either be let on November 6, 2009 or January 15, 2010,

if you have any questions or need further information, please contact Bruce
Christensen of my staff at (847) 377-7400.

Martin G. Buehler
Director/County Engineer




Grand Avenue Signal Interconnect Project

Cost Estimate

ITEM
NO DESCRIPTION UNIT QUANTITY UNIT COST | TOTAL COST
1 |TEMPORARY TRAFFIC SIGNAL INSTALLATION EACH 8 $33,000.00| $264,000.00]
TRAFFIC SIGNAL MODERNIZATION (EVP AND VIDEO DETECTION
2 |EQUIPMENT) EACH 8| $320,000.00| $2,560,000.00
3 |REMOTE CONTROLLED VIDEO SYSTEM EACH 8 $20,000.00| $160,000.00]
4 [COMMUNICATIONS CABINET EACH 1 $50,000.00 $50,000.00]
TRAFFIC SIGNAL MODIFICATION (AT GREEN BAY ROAD AND
5 |SHERIDAN ROAD) EACH 2 $15,000.00 $30,000.00]
6 |[INTERCONNECT SYSTEM (CONDUIT AND CABLES) FOOT 17200 $35.00 $602,000.00|
7 |BUS EMITTERS EACH 40 $2,000.00 SS0,000.00I
8 |GARAGE MOUNTED TEST EQUIPMENT EACH 1 $12,000.00 SlZ,OO0.00I
9 |CONTINGENCY (10%) EACH 1| $375,800.00 S375,800.00I
CONSTRUCTION COST $4,133,800.00
TOTAL PHASE CMAQ FUNDS
|PHASE COST LOCAL MATCH| REQUESTED
PHASE Il ENGINEERING $98,000.00 $19,600.00 $78,400.00,
CONSTRUCTION $4,133,800.00| $826,760.00| $3,307,040.00
TOTAL PROJECT COSTS $4,231,800.00( $846,360.00| $3,385,440.00]




CMAQ PROJECT MILESTONE SCHEDULE

Sponsor: Lake County Division of Transportation Contact Information
Project: Grand Avenue Signal Interconnect Project Municipal Contact Tony Khawaja
Scope of Work: Interconnection of traffic signals on Grand Avenue Council/Liaison Bruce Christensen
Section # : N/A Consultant Christopher B. Burke Engineering, Ltd.
TIP #: N/A Consultant Contact Mike Ziegler
TIP Year : N/A IDOT
Construction Cost $4,133,800
Completed? If Yes, When If No, When Is
(Yes/No) Completed? Completion Expected? Notes
Phase |
IDOT Phase | Kick-off Meeting
No N/A
1st State/Federal Coordination Meeting
No N/A
Categorical Exclusion Concurrence
No N/A
Design Variance Concurrence
No N/A
Submit Draft Phase | Report (PDR)
allow 3 to 6 months for IDOT review No N/A
Public Hearing/Meeting (or N/A)
No N/A
Submit Final Phase | Report (PDR)
allow 1 to 3 months for IDOT review No N/A
Phase | Design Approval
No N/A
Phase Il
Submit Pre-Final Plans and Estimates
allow 1 to 4 months for IDOT review No 15-May-09
Submit Final Plans (PS&E)
No 18-Sep-09
Right-of-Way (only complete if your project requires Right-of-Way)
Right-of-Way Kick-off Meeting
No N/A
ROW Negotiations Initiation
allow at least 9 to 18 months No N/A
ROW Acquisition Complete
No N/A
Construction Letting
No 6-Nov-09

See IDOT Local Roads' Mechanics of Project Management "Federal Aid Project Initiation to Completion" Flow Chart for sequence of events and estimated review times.

Prepared by: Melanie K. Johnson Date:

1/27/2009




Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 10-06-0062
Description: Lake Co DOT-IL 132/Grand Ave from IL 131/Green

Bay Rd to IL 137/Sheridan Rd
Ranking Computation

2007 Award 2009 Increase

Kilos VOC eliminated 4,901.5781 4,901.5781
Cost $ 1,600,000 $ 4,231,800
$/Kilo VOC eliminated $ 326 $ 863
Rank 11 19

Project Expenses

Federal Share Total Fed % Basis
2007 Award $ 1,280,000 $ 1,600,000 80.0% Approved project
2009 Increase $ 3,385440 $ 4,231,800 80.0% Letter from Sponsor
Increase Amount $ 2,105440 $ 2,631,800

10-06-0062 revised rank.xls

2/26/2009
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February 25, 2009

Mr. Ross Patronsky

Chief of the CMAQ Program

Chicago Metropolitan Agency for Planning
233 S. Wacker Drive, Suite 800

Chicago, IL 60606

Reference:  Heritage Bikeway
Village of Woodridge

Dear Mr. Patronsky:

In October, 2008, | notified you of the need for additional funds to complete the phase 2 engineering for the
subject project as a result of an 8-month delay and additional tasks experienced with the DEC and
USACOE during the phase 1 engineering studies.

At that time, we were advised to use part of the CMAQ dollars reserved for the phase 3 construction
engineering before additional funds could be requested. Of the $28,000 reserved, $8,000 was used to
complete the phase Il engineering leaving only $20,000 available for construction engineering.

Therefore, the Village of Woodridge is requesting an additional $8,000 in federal CMAQ dollars to complete
the Phase Il Engineering. The first application for funding the Phase 1 and Phase 2 Engineering for the
project was submitted by the Village of Woodridge. That application was approved by CMAP in the
amount of $40,000 (federal share) and listed as TIP 08-06-0006.

The project was programmed in FY 2006 for $40,000 federal and in FY 2007 for $24,000 federal. We are
anticipating a Target Letting of March 6, 2009, and construction is expected to start in April 2009 and be
essentially completed by the end of May 2009.

UJRS Corporation

100 8. Wacker Drive, Suite 500
Chicago, IL 60606

Tel: 312-839-1000

Fax: 312-939-4198
WWW.UISCorp.cam




® Page 2 February 25, 2009

Should you have any questions or need additional information, please let me know.

Very truly yours

1 ,

Yemi @ g, P.E.
Projed ager

cc: Doug Ferguson, CMAP
Mr. Zill Khan, PE, Village Engineer
Kama Dobbs, Transportation Project Manager, DMMC
File




233 South Wacker Drive

Ch Icago Metr0p0| |tan Suite 800, Sears Tower

Chicago, IL 60606

Agency for Planning W

o 312-454-0411 (fax)
www.cmap.illinois.gov

MEMORANDUM
To: CMAQ Project Selection Committee
Date: February 20, 2009
From: Tom Murtha, Bicycle and Pedestrian Task Force Staff Liaison
Re: CMAAQ Bicycle and Pedestrian Programming

The Bicycle and Pedestrian Task Force requests your consideration of modifications to the
project ranking methodologies now employed by the CMAQ Project Selection Committee.
Over the past several selection cycles, concerns have been raised regarding the project
selections of bicycle and pedestrian projects. Staff suggested that the best way to address
concerns about project selection was to improve the ranking process to assure that project
rankings used the best information available.

The Bicycle and Pedestrian Task Force selected a subcommittee to draft recommendations for
project ranking improvements. At its February meeting, the Bicycle and Pedestrian Task Force
recommended CMAQ Project Selection Committee consideration of the attached
recommendations.

If the CMAQ Project Selection Committee concurs with the Task Force recommendation, staff
understands that the suggested changes would have to be approved by a number of
committees. Ultimately, the MPO Policy Committee determines project ranking and selection
procedures and selects CMAQ projects together with the Board of CMAP.

Staff recommends that implementation of these changes take place in stages, pending the
availability of research and review by the CMAQ Project Selection Committee, as appropriate.
At this time, staff recommends the following staging for implementation, following Policy
Committee approval:



1. The following changes are recommended to be included in all rankings for FY 2010 and
beyond:

L.B.1. Pedestrian Project Rankings: Improve Analytical Basis by Reducing Area
Impacted to 0.5 Mile on Either Side of Proposed Facility

II.A.2. Bicycle Project Rankings: Principle to Review On-Street Alternatives

2. To address the following recommendations, 2010 project rankings will be conducted using
current ranking procedures alongside rankings addressing the recommendations. Full
implementation will occur in 2011 project selection:

I.A.1. Pedestrian Project Rankings: Principle to Include Transit Access in Ranking
Methodology

I.A.2. Pedestrian Project Rankings: Principle to Serve the Greatest Number of People by
Identifying Origins and Destinations

IT.A.1. Bicycle Project Rankings: Principle to Prioritize the Development of a Bikeway
Network

II.A.3. Bicycle Project Rankings: Principle to Serve the Greatest Number of People by
Identifying Origins and Destinations (Including Transit Access).

3. To address the following recommendations, staff will modify the call for projects in for FY
2011, and implement the change for that project call and beyond:

L.A.3. Pedestrian Project Rankings: Principle to Target Arterials and Collectors for
Pedestrian Projects

4. To address the following recommendations, CMAP staff will engage in further research and
will implement improved ranking procedures as appropriate no sooner than FY 2011 project
rankings:

I.B.2. Pedestrian Project Rankings: Improve Analytical Basis for Spot Projects

I.B.1. Bicycle Project Rankings: Improve Analytical Basis for Spot Projects

The full text and explanations of the recommendations follow. The recommendations reflect
the fact that while walking and bicycling travel choices are important for all locations and trips,
there is a greater regional interest in some classes of walking and bicycling projects, and that
these greater interests should be reflected in project rankings used for regional programming
decisions.



I. Considerations for Pedestrian Project Rankings

Reference

Recommendation

Commentary

LA.1. Principle to Include
Transit Access in Ranking
Methodology

In programming for the FY 2010 call for
projects and beyond, revise the pedestrian
project ranking methodology to include
transit access trips as part of the

destinations served by a pedestrian project.

Concern has been expressed at many levels that a regional
priority for CMAQ-funded pedestrian projects should be
pedestrian access to transit services. The Methodology
Work Group felt that the most equitable way to do this
was to assure that the rankings reflected transit access.
They do not now reflect transit access. CMAP has
obtained the CTA bus stop file, is preparing a request for
Pace Bus stops, and has station locations, all with
boardings.

I.LA.2 Principle to Serve
the Greatest Number of
People by Identifying
Origins and Destinations.

In programming for the FY 2010 call for
projects and beyond, include the origins
and destinations for trips in ranking
methodology, rather than just trip origins.

Concern has been expressed that the current CMAQ
pedestrian ranking methodology favors local
neighborhood sidewalk projects. Population is included
in the rankings, but employees are not. Since trips require
origins and destinations, ranking procedures should
evaluate both ends. This will likely favor more balanced
projects.

I.A.3. Principle to Target
Arterials and Collectors
for Pedestrian Projects

In programming for the FY 2011 call for
projects and beyond, do not select projects
primarily on local streets.

Concern has been expressed that the current CMAQ
pedestrian ranking methodology favors local
neighborhood sidewalk projects. This proposal addresses
that issue directly. The intent is to focus primarily on
travel along and across roads functionally classed as
collector and above, where many travel destinations
occur, but where there are many missing links in
pedestrian infrastructure.




Reference

Recommendation

Commentary

LB.1. Improve Analytical
Basis by Reducing Area
Impacted to 0.5 Mile on
Either Side of Proposed
Facility

Beginning with the analysis of FY 2010
projects, reduce the area considered in
ranking pedestrian projects from 1 mile on
either side of a proposed project to 0.5
miles on either side of a proposed facility.

The 1-mile buffer area now considered for pedestrian
projects was adopted from the bike facility analysis used
as the original model for project ranking. However, given
what we now know about pedestrian behavior, a new
facility is unlikely to affect trips more than a 10-minute
walk away (Y2 mile). This is also consistent with rail
transit access trips, which are typically up to %2 mile.

L.B.2. Improve Analytical
Basis for Spot Projects

Establish an improved ranking mechanism
for spot pedestrian improvements, e.g.,
bridges, signal improvements, new
signalized crossings, etc. [requires
research]

The current methodology was designed for corridor
pedestrian improvements. Given the buffer of such
projects, the current method may misrepresent the air
quality and congestion mitigation benefits.

I. Considerations for Bicycle Project Rankings

Reference

Recommendation

Commentary

II.A.1. Principle to
Prioritize the
Development of a
Bikeway Network

In programming for the FY 2010 call for projects The region has been criticized for building “bike
and beyond, prioritize bicycle projects extending or | trails to nowhere.” We need to assure that the
connected to existing facilities or important bicycle | facilities we build enhance regional bikeway

destinations.

connectivity and facilitate trip-making.




Reference

Recommendation

Commentary

II.A.2. Principle to
Review On-Street
Alternatives

In programming bicycle facility projects for the FY
2010 call for projects and beyond, select (1) bicycle
facilities where alternative on-street facilities with a
“Bicycle Level of Service B” or higher (as defined in
Soles and Spokes Existing Conditions Report) is not
achievable, OR significant bicycle facilities meeting
one of the following criteria: (a) more than one-mile
in length, (b) included in the Regional Greenways
and Trails Plan, or (c) included in a subregional
bikeways plan.

The CMAQ staff is collecting information relative
to alternatives to off-street bikeways. However,
several regional and subregional plans have
preferences for off-street facilities. The proposed
principle establishes a balance between on-and
off-street facilities, consistent with adopted plans.

II.A.3. Principle to Serve
the Greatest Number of
People by Identifying
Origins and Destinations
(Including Transit
Access).

In programming for the FY 2010 call for projects
and beyond, include the origins and destinations
(including transit access) for trips in the ranking
methodology, rather than just trip origins.

Concern has been expressed that the current
CMAQ bicycle ranking methodology does not
account for destinations, including transit
services. Population is included in the rankings,
but employees are not. Since trips require origins
and destinations, ranking procedures should
evaluate both ends. This will likely favor more
balanced projects.

IL.B.1. Improve
Analytical Basis for Spot
Projects

Establish an improved ranking mechanism for spot
bicycle improvements, e.g., bridges, signal
improvements, new signalized crossings, etc.
[requires research]

The current methodology was designed for
corridor bicycle improvements. Given the buffer
of such projects, the current method may
misrepresent the benefits.

#it




Doug Ferguson

From: Fred Schattner [Fred.Schattner@skokie.org]

Sent: Friday, February 13, 2009 2:55 PM

To: Doug Ferguson

Cc: RRolsing@Maiengr.com; cstaron@NWMC-COG.ORG,; Bill Bablitz; Max Slankard;
Gvartzikos@transitchicago.com

Subject: CTA Oakton Street Station on Yellow Line/TIP ID No.02-02-9001: Monthly (Feb. 09) Progress
Update

Attachments: 1201135938 _001.pdf

_1201135938_001.

pdf (148 KB)
Mr. Ferguson,

As a follow up to the October 31st CMAP Meeting in which additional funds for the above project were requested and
approved, i am providing a Monthly Update of the above project. This project is significantly funded with CMAQ Funds and
Status Reports were asked to be provided.

February Status Update:

1.) The Drawings, Contract Documents & Specifications are now at 95% completion. They have been submitted to CTA,
Village of Skokie and ComEd. This includes the ComEd Tower Detail. The requested drawing by ComEd consisting of the
Aerial Survey, Site Property Lines & Utility Plan has been forwarded to ComEd.

2.) The items needing additional data being Signal Design and Communications system has been analyzed and what's
needed clearly identified.

3.) The Village and the Consultant has met at the site with ComEd representatives on details for service needs to the two
Station Houses and the ComEd work at the site for ComEd facility relocation and removal. The Village signed a Customer
Work Agreement (CWA) with ComEd and issued the deposit payment for these services. Upcoming meetings being
scheduled and Comed is working on the CWA items.

4.) The Village prepared a drawing and is pursuing the land use Lease Agreement with ComEd for the ancilliary
improvements for the Downtown Station which utilizes adjacent ComEd property in conjunction with property being
purchased by the Village.

5.) The Village continues to receive positive feedback of the design
and color scheme of the Station that was approved by the Appearance
Commission on November 12, 2008.

6.) There is adjacent property being purchased by the Village of Skokie to provide accessory aspects to the Downtown
CTA Station. The property at the northwest quadrant of Skokie Blvd./ Searle Parkway has been purchased and the
purchase of the property at the southwest quadrant is in the acquisition process.

7.) Aspects of the Bidding Phase are being worked on. Agreements such as the Construction Phase Agreement between
the Village/CTA and the Construction Supervision Services between the Village/Project consultant being developed.

The Village of Skokie is the lead agency for the project. Please contact me at 847/933-8232 if there are any questions.
Fred

Frederick G. Schattner
Director of Engineering
Village of Skokie

5127 Oakton St.
Skokie, lllinois 60077
847/933-8231 Phone
847/673-0525 Fax
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